

TechFlow Support Prioritization – Project Overview


Portfolio case study: This project presents a business analysis requirements and delivery-planning baseline for a proposed support-prioritization solution. No production implementation or completed UAT execution is claimed.

- [Project Summary](#)
 - [Project Snapshot](#)
 - [Business Problem](#)
 - [Case-study baseline indicators](#)
 - [Project Objective](#)
 - [Project Scope](#)
 - [In Scope](#)
 - [Out-of-Scope](#)
 - [Stakeholder Roles](#)
 - [Key Deliverables](#)
 - [Delivery Approach](#)

Project Summary


TechFlow Solutions is a fictional B2B SaaS organization supporting approximately 600 business customer accounts. Each account represents an organization and may include multiple authorized users; therefore, one organization can submit more than one support ticket in a business day. The company receives approximately 350 support tickets on an average business day. The existing support process lacks structured ticket intake, consistent prioritization, proactive SLA monitoring and defined escalation controls.

This portfolio project proposes a structured support-prioritization approach covering ticket intake and classification, priority assessment, agent routing, SLA monitoring, escalation, customer communication, operational reporting and governed rule configuration. The work demonstrates business problem definition, stakeholder and process analysis, requirements documentation, MoSCoW prioritization, traceability, user stories, acceptance criteria, UAT preparation and Agile/Scrum backlog planning.



TechFlow Solutions — Future-State Customer Support Process

To-Be Swimlane Process Flow



Low-Fidelity Wireframes

i This page shows early low-fidelity wireframes for the main user-facing parts of the proposed support prioritization solution. They illustrate the intended layout, information, and key actions at a conceptual stage. These are not final designs and do not represent a working application.

Wireframe Approach and Coverage

A low-fidelity format was chosen because the purpose is to review the required information, actions and screen layout before detailed visual design or development. The wireframes intentionally use simple shapes, labels and placeholders rather than final branding, colors or interactive behavior.

Wireframe	Primary users	What it will demonstrate	Primary requirement references
Customer Ticket-Intake Chatbot	Customer	Structured issue collection, validation, account identification and ticket-creation confirmation	FR-01 to FR-09; NFR-02; NFR-10
Support Agent Queue and Ticket Details	Support Agent	Visible category, priority, customer tier, SLA status, review flags, ownership and ticket actions	FR-12 to FR-14; FR-22 to FR-24; FR-31 to FR-35; NFR-11
Team Lead Operational Dashboard	Team Lead and Customer Support Head	Open tickets, SLA risk, escalations, agent workload, SLA compliance and dashboard filters	FR-49 to FR-58; NFR-03; NFR-08
System Administrator Rule Configuration	System Administrator and Customer Support Head	Rule editing, validation, approval status, version history and restoration of an approved version	FR-64 to FR-70; NFR-06; NFR-08; NFR-12

The Future Backlog customer-satisfaction survey and dedicated rollback workflow will not receive separate wireframes in the current baseline. Predictive SLA forecasting, advanced executive reporting and automated chatbot-based issue resolution also remain outside the current project scope.




Figure 1. Low-fidelity customer ticket-intake and ticket-creation confirmation concept

This wireframe shows a basic concept of how a customer may submit a support ticket. It lets users review their account details and issue description before submission.

It also includes a proposed confirmation screen showing the **ticket ID, suggested priority, expected first response time, and current status**. This is a conceptual design only and does not indicate an implemented chatbot.

Requirement coverage: FR-01 to FR-09, NFR-02 and NFR-10.




Figure 2. Low-fidelity Support Agent queue and ticket details concept

This wireframe shows a simple Support Agent workspace with a searchable, filterable ticket queue. It highlights key info like **category**, **priority**, **customer tier**, **SLA status**, **review flag**, and **assignment**.

The selected ticket area includes basic actions such as confirming or changing the category, updating status, and sending a response. This is only a concept and not an actual implemented system.

Requirement coverage: FR-12 to FR-14, FR-22 to FR-24, FR-31 to FR-35 and NFR-11

Wireframe 3 - Team Lead Operational Dashboard

Low-fidelity concept | Team Lead view | Release 2 - Enhancement




Figure 3. Low-fidelity Team Lead operational dashboard concept

This wireframe shows a dashboard for tracking **open tickets**, **SLA risks**, **breaches**, **escalations**, **compliance**, and **agent workload**. It includes filters for date range, priority, SLA status, subscription tier, and agent, along with key workload and escalation details.

All values are sample data used only to illustrate the layout—no real data is included. The dashboard is designed to refresh within one minute.

Intended use

Mainly used by the **Team Lead**, with **occasional use by the Customer Support Head** for **monthly reviews of SLA performance, escalations, and workload trends**.

Requirement coverage: FR-49 to FR-58, NFR-03, NFR-08.

Wireframe 4 - System Administrator Rule Configuration

Low-fidelity concept | System Administrator view | Release 2 - Enhancement

TechFlow Support Portal

Rule Configuration | System Administrator

Authorized configuration access

MFA verified

Configuration Menu

Priority rules

SLA targets

Escalation thresholds

Routing criteria

Approved version history

Edit priority rule

Current approved version: v2.3

Draft

Not active

Rule ID

PR-07

Trigger

Third follow-up within four hours

Proposed action

Team Lead escalation + Priority Review Required

Reason for change

Add a visible priority-review step without automatically changing the ticket priority.

Rule name

Third customer follow-up review

Current action

Team Lead escalation

Validation passed

No missing values, invalid limits or conflicting rules detected.

Save draft

Valid changes

Submit for approval

Approval status: Pending Customer Support Head review the proposed change cannot become active until it is approved.

Approved-version history

Version	Status	Approved by	Approved date	Action
v2.3	Active	Customer support head	10 Aug 2026	View
v2.2	Previous approved	Customer support head	01 Aug 2026	Restore version
v2.1	Previous approved	Customer support head	15 Jul 2026	Restore version

Restoration applies only to an earlier approved version. A dedicated operational rollback workflow remains in the Future Backlog.

Figure 4. System Administrator rule configuration (low-fidelity concept)

This wireframe shows a simple interface where a **System Administrator** can edit a draft rule, check its status, and submit it for approval. It also displays past approved versions for reference.

The System Administrator cannot approve or activate changes. That responsibility stays with the Customer Support Head. Restoring a previous version is only for approved configurations and is separate from the rollback process in the Future Backlog.

Requirement coverage: FR-64 to FR-70, NFR-06, NFR-08, NFR-12.

49